City of Seattle
Department of Parks and Recreation

V. Implementation

Priority Actions

Viewpoint park sites are rated on a 1 to 3 scale to determine the urgency
and sequence in which site issues and conditions should be addressed by
Urban Forestry Staff. The following factors influence priority designation:

e amount of intended view obstructed by vegetation

e location and amount of park use

e imminent issues that need to be addressed i.e. erosion,
uncontrolled access, hazard

e concurrency with other park improvements

e extent of work required to complete restoration

Phasing
Viewpoint maintenance prescriptions for site restoration typically include
one or more of the following phases:

Phase 1-  Tree removal and pruning
Phase 2 -  Eradicate invasive weeds
Cover slopes with erosion control material
Plant layered vegetation
Mulch eroded slopes and new plantings
Provide temporary irrigation
Phase 3-  Plant Zone 2 transition hedges at crest of slope for slope
stability, definition and visual appeal

Labor Sources
Labor Sources include the following paid and unpaid support:

A. Urban Forestry Staff is responsible for:

1. All arborist work or directing contracts for contracted tree work

2. Invasive removal, erosion control, planting, mulching in forested situation
(NOT developed landscape sites) — shared responsibility with Districts

3. Reforestation programs

4. Capital project-related labor or contracts related to establishing care and
ongoing maintenance for trees
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B. District Park Maintenance Staff is responsible for:
1. Maintenance of developed areas of parks once Viewpoints restoration is
completed
2. Invasive removal, erosion control, planting, mulching — shared responsibility
with Urban Forestry staff
3. Limited implementation work depending on current workloads, skill and
interest such as:
e controlling adjacent vegetation
e pruning shrubs and small trees for view (groundwork and/or low ladder
work)
e planting (specifically transition hedges and in developed areas)

C. Contracted specialists for one or more of the following tasks:
e invasive weed control

tree pruning and removal

application of erosion control materials

restoration planting

mulching

temporary water applications

D. Depending on the site conditions, community volunteers may be involved
in one or more of the following tasks as determined by the project’s urban
forester or crew chief:

weeding

planting

mulching

watering

A safety plan must be submitted and approved for all projects using volunteer
labor.
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Cost Estimates

Clearing Costs for Canopy Conversion

The Seattle Department of Parks and Recreation (DPR) estimated that
under current conditions, labor for one view clearing project of typical size
costs approximately $20,000 as noted in the Magnolia Vegetation
Management Plan, adopted in 1998.

e small-med shrub clearing is approximately $0.10/SF
e large shrub-small tree clearing is approximately$ 0.15/SF

Planting Costs
To estimate planting costs use the following standards:
$3.00 — 3.50/ SF for planting layered vegetation at approximately 5’ on
center:
e 1 gallon groundcovers and small shrubs,
e 2 gallon larger shrubs
e 5 gallon trees (approx. 1 inch caliper)

Erosion Control
Costs for erosion control blankets are approximately:
$.50/SF for jute material
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Seattle Park Viewpoints

Vegetation Management Plan Study Sites

VIEWPOINT VEGETATION MANAGEMENT IMPLEMENTATION PRIORITIES
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PRIORITY 1
Betty Bowen (Marshall) Park X X X X X X X | 40 X
Bhy Kracke Park X X X X X X X 25 X
Lakeview Park X X X X X X X 75 X
McCurdy Park X X X X 10 X
Montlake Playfield X X X X X 10 X
Riverview Playfield Park X X X X X X X1 30 X
Jose Rizal Park X X X X X X 90 X
West Seattle Rotary Park X X X | X X X X 50 X
PRIORITY 2
Bagley Park Viewpoint X X X X | X X X X 50 X
Belvedere (Admiral) Park X X X X X 90 X
Boren-Pike-Pine (Four Columns) X X | X X X X X 80 X
Commodore Park X X X X | X X X X 50 X
Louisa Boren Park X X X X X X X X 65 X
Roanoke Street Mini-Park X X X | X X X X 50 X
Sunset Hill Park X X X X X 90 X
Viretta Park X X X X X 50 X
PRIORITY 3
Discovery Park / Daybreak Star X X | X X X X 75 X
East Portal - [-90 Overlook X X X X 95 X
Kobe Terrace Park X X X X X 90 X
Mt. Claire-Mt. Baker X X X | X X X X 85 X
Myrtle Edwards Park X X | X X X 95 X
Rainbow Point (Banner Place) X X X 80 X
Twelfth Avenue South Park X X X | X X X X 85 X
West Seattle Golf Course X X X X 75 X




